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PERI Flexible work scaffold along with 
comprehensive protection solutions allows 
for quick cycle times and safe working 
conditions 
177 Pacific Hwy, North Sydney, Australia 

 

PERI AUS has been awarded a 34 storey commercial office building, which 
will redefine the North Sydney CBD skyline. 177 Pacific Highway project is 
being built by Leighton properties in the corner of Pacific Highway and 
Berry Street, approximately 3 km north of the Sydney CBD. 

PERI’s LPS screen and PERI UP Rosett scaffold systems were selected for this 

project. It was particularly challenging due to the high strutting floors, e.g. Slab 

stops at level 12 and starts again at level 18; meaning the Rosett had to be 

constructed as both scaffold edge protection as well as shoring for L18 slab. This 

was also a challenge for the LPS screens as they had to be held back and then 

jumped up once L18 and 19 were poured. 

The Rosett allowed the client to construct the high strutting slabs easily & safely, 

the system allowed them to incorporate the formwork shoring with full catch decks 

and stair access as well as providing perimeter edge protection along the Pacific 

Hwy. 

The LPS screens once installed then provided edge protection from L3 onwards 

along the rear of the building and from L7 onwards along the Pacific Hwy / Berry 

St. The client was able to pre-assemble the LPS screens in PERI’s yard and 

deliver them to site ready for installation. Typical screens are 14m in height x 3m 

wide and are being climbed hydraulically. Rail-guided climbing ensures fast and 

safe climbing of all 45 PERI LPS screens in 2 days – (on average). 
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Image 1 
LPS screen is a weight-optimized protection 

system due to the metal mesh panels. This 

system was used as a perimeter protection and 

was preassembled in PERI yard. (Photo: PERI) 
 

 

 
 
 
 Image 2 
Slab stops at level 12 and starts again at level 18. 

This was a challenge for the LPS screens as they 

had to be held back and then jumped up once 

L18 and 19 were poured. (Photo: PERI) 
 
 
 
 
 
 
 
 Image 3 
PERI UP Rosett was used as scaffold edge 

protection as well as shoring for L18 slab. (Photo: 

PERI) 
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